AGENDA DATE: 03/24/11

VENDOR NAME: PIKE ELECTRIC INC

Contract Summary

Original Contract

Original 24-month contract, with
three 12-month extension options

$ 34,877,592.95

Amendment No.1 Amended contract language for $0
invoicing

Amendment No. 2 Added line items $0

Amendment No. 3 Added line items as well as $0
deleted unnecessary line items

Amendment No. 4 Added line items $0

Amendment No. 5 Economic price adjustment $0
approved as per contract terms

Amendment No. 6 Added line item $0

Amendment No. 7 Early roll-over of contract and $0
exercised Extension Option #1

Amendment No. 8 Economic price adjustment $0
approved as per contract terms

Amendment No. 9 Early roll-over of contract and $0
exercised Extension Option #2

Amendment No. 10 Contractor name change $0

Amendment No. 11 Exercised final extension option $0
#3

Amendment No. 12 Contract Holdover, no funding $0
change

Amendment No. 13 Contract Holdover, no funding $0
change

Amendment No. 14 Contract Holdover, no funding $0
change

Proposed Modification No. 15 | Increase contract amount by $1,250,000
$1,250,000 due to contract
holdover

$36,127,592.95

Total Revised Contract
Amount
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